ACM SMELTER AND REFINERY 0819 Remedial Design PRP RD 01 BE-1 iEnvironmental Servic | RAF Transition 10/2018 12/31/2018 6/30/2019 TR2B 112/31/2018
Remedy Characterization PRPRI/FS 02 BD-3 {Environmental Servic | RAF Transition 10/2018 3/31/2018 6/30/2020 TR2B {3/31/2018
ANACONDA ALUMINUM CO A882 Remedy Characterization PRP RI/FS 01 BD-1 iDesign and Engineeri RAF Transition 7/2018 11/30/2015 9/30/2021 T 3/31/2018
COLUMBIA FALLS REDUCTION TRIE13/31/2018
PLANT
11/30/2015 9/30/2021 T i3/31/2019
3/31/2020
ANACONDA CO. SMELTER 0818 Remedial Action PRP RA 04 BF-27  Design and Engineeri RAF Transition 7/2018 8/21/2008 3/31/2022 WA341 TR2 $3/31/2018
BF-32 {Environmental Servic RAF Transition 7/2018 11/17/2015 6/30/2019 TR2B i9/30/2018
BF-33 i Design and Engineeri RAF Transition 7/2018 7/7/2016 9/30/2030 TR2B i3/31/2019
7/7/2016 9/30/2030 TR2B i3/31/2020
16 BF-30 i Environmental Servic RAF Transition 7/2018 11/17/2015 9/30/2025 TR2B i3/31/2018
BARKER HUGHESVILLE MINING 085N Remedial Design GOVT RD 01 RD-1 :Design and Engineeri RAF Transition 7/2018 9/30/2018 9/30/2019 T 9/30/2018
DISTRICT
BASIN MINING AREA 08K5 Remedial Action GOVT RA 05 RA-3 iRemediation Environm |RAF Transition 7/2018 6/30/2018 6/30/2020 New Start T 6/30/2018
6/30/2018 6/30/2020 T  i6/30/2019
06 RA-4 {Remediation Environm {RAF Transition 7/2018 6/30/2018 3/31/2020 New Start iT 6/30/2018
6/30/2018 3/31/2020 T  i6/30/2019
CALIFORNIA GULCH 0829 Remedial Action GOVT RA 06 RA-1 {Remediation Environm |RAF Transition 7/2018 3/31/2019 3/31/2021 Capping T 3/31/2019
3/31/2019 3/31/2021 Capping T  13/31/2020
Remedial Design GOVTRD 06 RD-4 iDesign and Engineeri RAF Transition 7/2018 9/20/2011 9/30/2020 TR2B i3/31/2018
9/20/2011 9/30/2020 TR2Bi12/31/2018
12/31/2019
CARPENTER SNOW CREEK MINING ;089X Remedial Action GOVT RA 01 RA-1 iRemediation Environm | New-RAF Transition 7/2018 6/30/2018 12/31/2021 New Start T 6/30/2018
DISTRICT 6/30/2018 1273172021 T3/a172019
COLORADO SMELTER O8UA Remedy Characterization GOVTRI/FS {01 CO-1 iDesign and Engineeri RAF Transition 10/2018 7/29/2014 3/31/2020 T 9/30/2018
7/29/2014 3/31/2020 T 12/31/2018
02 CO-2 iDesign and Engineeri RAF Transition 10/2018 7/29/2014 3/31/2020 T 9/30/2018
EAGLE MINE 0845 Remedial Action PRP RA 03 BF-3 {Remediation Environm |RAF Transition 10/2019 12/31/2019 6/30/2021 T 12/31/2019
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Remedial Design PRP RD 03 BE-3 {Remediation Environm {RAF Transition 10/2018 12/31/2018 12/31/2019 TR2B {12/31/2018
FIVE POINTS PCE PLUME 08NA Remedial Action GOVTRA 01 RA-1 {Remediation Environm {RAF Transition 10/2019 12/31/2019 9/30/2024 New Start T 12/31/2019
FLAT CREEK IMM O8ER Remedy Characterization GOVTRI/FS i02 CO-2 iDesign and Engineeri RAF Transition 7/2018 9/16/2010 12/31/2020 T 3/31/2018
9/16/2010 A 12/31/2020 T i3/31/2019
GILT EDGE MINE 087T Operational Support Technical 00 TA-3 |Design and Engineeri RAF Transition 7/2018 8/31/2015 A 9/30/2019 T 6/30/2018
Assistance
Remedy Characterization GOVTRI/FS i02 CO-4 :Design and Engineeri RAF Transition 7/2018 4/26/2012 A 3/31/2022 T 6/30/2018
4/26/2012 A 3/31/2022 T 12/31/2018
LIBBY ASBESTOS SITE 08BC Remedy Characterization PRP RI/FS 03 BD-1 iEnvironmental Servic RAF Transition 11/2018 9/17/2007 A 6/30/2020 TR2B i6/30/2018
LINCOLN PARK 0828 Operational Support Technical 00 TA-5 iEnvironmental Servic  {RAF Transition 7/2018 4/6/2012 A 9/30/2027 TR2B i3/31/2018
Assistance
Remedy Characterization PRPRI/FS 01 BD-2 iEnvironmental Servic | RAF Transition 7/2018 7/15/2014 A 12/31/2019 Pending iTR2B {3/31/2018
Negotiatio
n
7/15/2014 A 12/31/2019 Pending iTR2Bi3/31/2019
Negotiatio
n
LOCKWOOD SOLVENT GROUND 08AK Remedial Action GOVTRA 01 RA-1 iRemediation Environm |New-RAF Transition 16/2018 12/31/2018 6/30/2022 New Start- {TR2B :112/31/2018
WATER PLUME Beall
12/31/2018 6/30/2022 Ongoing | TR2B 13/31/2020
Beall
LOWRY LANDFILL 0808 Operational Support Technical 00 TA-3 {Environmental Servic  {RAF Transition 8/2018 9/30/2014 12/31/2029 TR2B i6/30/2019
Assistance 9/30/2014 12/31/2029 TR2B 16/30/2020
NELSON TUNNEL/COMMODORE 08MB Remedial Design GOVTRD 02 RD-1 :Design and Engineeri RAF Transition 7/2018 6/30/2018 6/30/2019 TR2B 16/30/2018
WASTE ROCK 6/30/2018 6/30/2019 T /302018
SILVER BOW CREEK/BUTTE AREA {0822 Remedial Action PRP RA 03 BF-6 :Designand Engineeri RAF Transition 7/2018 3/27/2002 9/30/2023 TR2B {12/31/2018
04 BF-1 iEnvironmental Servic RAF Transition 7/2018 6/30/1992 12/31/2025 TR2B 16/30/2018
6/30/1992 12/31/2025 TR2B i6/30/2019
6/30/2020
07 BF-3 :Design and Engineeri RAF Transition 7/2018 4/9/1997 A 12/31/2029 TRZ 13/31/2018
4/9/1997 A 12/31/2029 TRZ i3/31/2019
SMURFIT-STONE MILL A804 Remedy Characterization PRP RI/FS 01 BD-1 iEnvironmental Servic RAF Transition 7/2018 11/12/2015 A 3/31/2019 TR2B i3/31/2018
FRENCHTOWN
UPPER TENMILE CREEK MINING 081y Remedial Action GOVTRA 04 RA-1 iRemediation Environm | RAF Transition 7/2018 8/12/2002 12/31/2020 T 3/31/2018
AREA 2/12/2002 1373173020 73173018
12/31/2019
RA-7 iRemediation Environm {RAF Transition 7/2018 6/30/2018 12/31/2020 T 6/30/2018
RA-8 iRemediation Environm | RAF Transition 7/2019 6/30/2019 6/30/2029 T 6/30/2019
6/30/2019 6/30/2029 T i3/31/2020
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RA-9 {Remediation Environm {RAF Transition 7/2019 6/30/2019 3/31/2022 T 6/30/2019
6/30/2019 3/31/2022 T i3/31/2020
Remedial Design GOVTRD 04 RD-1 iDesign and Engineeri RAF Transition 7/2018 7/17/2001 12/31/2020 T 3/31/2018
7/17/2001 12/31/2020 T  i6/30/2018
12/31/2018
6/30/2019
US MAGNESIUM 08PU Remedy Characterization PRPRI/FS (01 BD-1 {Environmental Servic  {RAF Transition 7/2018 8/4/2011 12/31/2022 TR2B i3/31/2018
8/4/2011 12/31/2022 TR2B i3/31/2019
3/31/2020
VASQUEZ BOULEVARD AND I-70 089R Remedial Design GOVTRD 03 RD-2 :Design and Engineeri RAF Transition 1/2019 6/30/2019 9/30/2020 T 6/30/2019
Remedy Characterization GOVTRI/FS {03 CO-2 iDesign and Engineeri RAF Transition 7/2018 3/14/2003 6/30/2019 T 3/31/2018
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ERS REGION B TRANSITION PLAN SUPERFUND REMEDIAL WORK
Fund

Code
{indicatas
Special SEMS FY 2018 FY 2018 FY 2019 FY 2020
Acct START Portfolio Planned Planned Planned
Site Name SSiD SCAP 4 Category Action Name OU Action-Sequence RAF-Vehicle Transition Begin Date Start Date Actual Start Code Finish Date Actual Finish Code Comment Funding) DATE Planned Obligation Date Approved Obs Cbs Obs  Approx Size

EAGLE MINE 0845 |Remedial Design PRPRD 0S 03 |BE-3 ESO NEW-TRANSITION 10/2018 43465 43830 TR2B 12/31/2019 $100,000
EAGLE MINE 0845 |Remedial Design PRP RA OS 03 |BE-3 ESO NEW-TRANSITION 10/2018 43465 43830 TRZB $100,000
KENNECOTT 084B TECHNICAL ASST |00 ESO NEW-TRANSITION 10/2018 TR2B $125,000

TR2B

TR2B O

TR2

TR2

TR2

TR2
BARKER HUGHESVILLE 085N |Remedial Design Remedial Design |01 |RD-1 DES NEW-RAF 1/2019 43373 43738 T 9/30/2019 43373 0| 300000 $300,000
CARPENTER SNOW CREEK 089X |Remedial Action Remedial Action |01 |RA-1 RES NEW-RAF 1/2019 43281 44561 New Start T 4/1/2019 43281 0| 6300000 $11,300,000
VB AND I-70 089R |Remedial Design Remedial Design |03 |RD-2 DES NEW-RAF 1/2019 T 400000 $150,000
VB AND I-70 089R |Remedial Design Remedial Action {03 |RD-2 RES NEW-RAF 1/2019 43646 T $3,000,000
LINCOLN PARK 0828 |Remedy Characterization |PRP RI/FS OS 01 (BD-2 ESO NEW-RAF 1/2019 41835(A 43830 Pending Negotiation |T 6/30/2019 43190 0| 300000
BASIN MINING AREA 08K5 |Remedial Action Remedial Action |05 |RA-3 RES NEW-RAF 01/2019 43281 44012 New Start T 6/30/2019 43281 0| 5000000 $10,000,000
BASIN MINING AREA 08K5 |Remedial Action Remedial Action (06 |RA-4 RES NEW-RAF 01/2019 43281 43921 New Start T 6/30/2019 43281 0| 4000000 $7,000,000
LOCKWOOD SOLVENT 08AK \Remedial Action Remedial Action |01 |RA-1 RES NEW-RAF 1/2019 43465 44742 New Start-Beall TR2B 6/31/2019 43465 500000 $11,186,000

75000

T 0] 150000

TR2B : a4 o ¥ :

TRZB $689,558
NELSON TUNNEL 08MB |Remedial Design Remedial Design {02 |RD-1 DES NEW-RAF 4/2019 43281 43646 T 12/31/2019 43281 0| 1038772 $300,000

150000

0| 750000 $750,000

ACM SMELTER Remedy Characterization [PRP RI/FS OS New RAF 05/2019 TR2B 12/31/2019

¥

By

k8 Bt EARS

CALIFORNIA GULCH 0829 |Remedial Action Remedial Action (06 |RA-1 RES NEW-RAF 06/2019 43555 44286 Capping T 3/31/2020 43555 10000000 $12,000,000
ACM SMELTER 0819 |Remedial Design PRPRD 0OSs 01 |(BE-1 ESO NEW-RAF 6/2019 43465 43646 TR2B 12/31/2019 43465 350000 $350,000
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TR2B

¥R

UPPER TENMILE CREEK-Bunker Hill 081Y |Remedial Action Remedial Action |04 RES NEW-RAF 10/2019 43646 44651

T 4/1/2020 43646 2000000 $2,600,000
UPPER TENMILE CREEK -Rimini Source 4 081Y |Remedial Action Remedial Action |04 |RA-1 RES NEW- RAF 10/2019 43646 44651 T 4/1/2020 43921 200000| $15,000,000
UPPER TENMILE CREEK-Minnehaha | 081Y |Remedial Action Remedial Action |04 |RA-1 RES NEW-RAF 10/2019 37480|A T 6/1/2019 43646 6000000 $4,250,000
0R29 sa TR2B :

LIBBY GROUND WATER 0820 PRP RD/0S 02 ESO NEW-RAF12/2019

TR2B 6/1/2020 $200,000 .
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